

2017

2018

Q1

Q2

Q3

Q4

2019

2020



## Community engagement

- March: Public Open House – Demolition Strategy
- March: Public Consultation and Workshop – community centre amenities
- June: Public Consultation and Workshop – overall Site Master Plan options
- September: Public Open House – overall project update and public consultation sessions about preliminary conceptual designs for the community centre and potential uses for the park
- November: Public Open House – conceptual designs for the community centre and potential uses for the park



## Council

- April : approves deconstruction strategy
- May: receives staff reports on the former hospital site project including a financial overview, South East Community Centre information, and overall site master plan options
- June: endorses overall Master Plan for the site and approves amenities for the community centre
- December: approves official plan and zoning amendments and draft plan of subdivision

## Other

- August: demolition contractor mobilizes on site
- August: IPD (Integrated Project Delivery) team selected/team awarded to architect and contractor to manage community centre design and construction
- September: interior demolition begins
- December: structural demolition begins
- December: begin discussions with Region and others about seniors- oriented housing area possibilities



## Ongoing Communication

