



**TREE REMOVAL AREAS – MARCH 6 TO 9, 2018**  
(removal was delayed pending approval from Region to work within sewer easement area and direction to remove trees by hand)



**TREE REMOVAL AREAS – MARCH 6 TO 9, 2018**  
(removal was delayed pending expiration of Temporary Use License – Former Regional Operations Yard)

